

Communication

Date	04 July2026
TeamID	
ProjectName	A Comprehensive Measure of Well-Being
MaximumMarks	1Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	CommunicationType	Frequency	Channel/ Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Project Team Members	Discuss daily tasks, assign responsibilities, and track progress.
2	Progress Update	Weekly	Google Docs / Google Meet	Team Members & Project Guide	Review project milestones, monitor development progress, and receive guidance.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Development Team	Resolve coding issues, model errors, and integration problems.
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Guide & Team Members	Demonstrate project progress, collect feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet / Classroom	Entire Team	Practice the final presentation, verify project functionality, and improve confidence.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members' schedules	Fixed a common meeting time and shared updates through WhatsApp.
2	Model prediction inconsistencies during testing	Reviewed dataset preprocessing, retrained the model, and validated performance using evaluation metrics.
3	Delay in integrating the machine learning model with the user interface	Divided tasks among team members and conducted integration testing before the final demonstration.